

SSIP/SPDG Timeline

a work in progress, dates may be approximates

Appendix IV Timeline

Color Code for Timeline

- Orange: Related Initiatives
- Blue: SSIP Events & Activities
- Yellow: SPDG Events & Activities
- Green: Related to both SSIP & SPDG

IHE Task Force established through PTAN (NHDOE funded)

SEE Change Awarded	SEE Change TA 2014-2015
--------------------	-------------------------


SSIP/SPDG Timeline

a work in progress, dates may be approximates

May 2014	Fall 2014	Winter 2014/2015	Spring 2015			Summer 2015			Fall 2015	
			March	April	May	June	July	August	September	October
			16 Districts invited to participate in SSIP						SSIP Learning Collaborative	
			SSIP State Leadership Team established						State Evaluation Team Estal	
			15 Ditricts (9 SAUs) sign MOU							
			District Process Coaches Assigned							
	Phase One Begins		Local Leadership Teams Established							


SSIP/SPDG Timeline

a work in progress, dates may be approximates



SSIP/SPDG Timeline

a work in progress, dates may be approximates



SSIP/SPDG Timeline

a work in progress, dates may be approximates


	Winter 2015/2016			Spring 2016			Summer 2016			
November	December	January	February	March	April	May	June	July	August	September
Begins		1st SSIP Resource Grants to Districts		Pyramid Model selected as EBP			1st District Action Plans Developed			1st PM Training
Established					2nd SSIP Submitted	Evaluation Framework Developed	Readiness Training			1st TPOTS (prior
										Practice-based Coaches Assigned to Practitioner (Using PMC Experts)

SSIP/SPDG Timeline

a work in progress, dates may be approximates

SSIP/SPDG Timeline

a work in progress, dates may be approximates



becomes a PM State

SSIP/SPDG Timeline

a work in progress, dates may be approximates



Fall 2016		Winter 2016/2017			Spring 2017			Summer 2017		
October	November	December	January	February	March	April	May	June	July	August
(Module 1)			iSocial Data System Live for all		SSIP Phase III Year 1 Ends			Practice-based Coach Training for NH-based Coaches		
to training)					SSIP Phase III Year 2 Begins			All 8 SAUs Implementing PM		
					Districts Readiness Training			PB Coach Assigned to Practitioners		
								TPOT PTRYC Module 1+2		
								Contracted External Evaluator		

SSIP/SPDG Timeline

a work in progress, dates may be approximates

SSIP/SPDG Timeline

a work in progress, dates may be approximates



SSIP/SPDG Timeline

a work in progress, dates may be approximates


Fall 2017			Winter 2017/2018			Spring 2018			Summer 2018
September	October	November	December	January	February	March	April	May	June
Process & Content Coaches with Locals									
TPOTS Conducted				SSIP Collaborative Meeting				TPOTS for SSIP Sites	PM Module
SSIP Collaborative Meeting									
Year 2 PBC w/ 6 Districts		Year 1 PBC w/ 2 Districts							

SSIP/SPDG Timeline

a work in progress, dates may be approximates

SSIP/SPDG Timeline

a work in progress, dates may be approximates




SSIP/SPDG Timeline

a work in progress, dates may be approximates

SSIP/SPDG Timeline

a work in progress, dates may be approximates



ement Plan for Behavior
Specialist

SSIP/SPDG Timeline

a work in progress, dates may be approximates

	Summer 2019			Fall 2019			Winter 2019/2020			Spring 2020		
	May	June	July	August	September	October	November	December	January	February	March	
3 Ends ed	Final SiMR POMS DATA 2018-2019											
SSIP Final Year of Implementation (April 2019-March 2020)												

SSIP/SPDG Timeline

a work in progress, dates may be approximates

SSIP/SPDG Timeline

a work in progress, dates may be approximates

SSIP/SPDG Timeline

a work in progress, dates may be approximates

Spring 2020		Summer 2020			Fall 2020			Winter 2020/2021		
April	May	June	July	August	September	October	Novemeber	December	January	February

Final SSIP Report
submitted (6th
SSIP)